
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/15/2019

ESTIMATE SUMMARY 12:24:11

CONTID: C22025         ESTIMATE NO: 0003 PROG 2005

PCN: 22025-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

INTERSECTIONS @ SH83 & LONGS WAY, US40 & DUNKIRK PERCENT TIME:

PROJECT NO: SHER100-289                   

SH40 & SH83 INTERSECTION SAFET

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING

6663 COLORADO BLVD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COMMERCE CITY CO 80022     (303)287-8905 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,361,953.70 PARTICIPATING $ $ 341,088.10

AWARD PROJECT AMT: 1,254,593.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.01

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.33

WORK DAYS

WORK DAYS

77.44%

307,239.50

341,088.10

341,088.10

341,088.11

$

$

$

$

1,054,714.20

0.00

1,054,714.20

0.00

1,054,714.20

-18,818.90

0.00

1,035,895.30

0.00

AMOUNT DUE 1,035,895.30 341,088.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 341,088.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 1

  

57.5 TIME ALLOW: 69

ORIG TIME ALLOW: 69

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/07/2019

05/07/2019

08/09/2019

01/03/2019

01/09/2019

01/30/2019

05/07/2019
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PCN: 22025-BID    ESTIMATE RUN 08/15/2019

PROJECT: SHER100-289                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Inlet 1.000

0.000

202-00019  
 

1,650.001.000

0.00

1.000

EACH

1,650.00000

0010 Removal of Manhole 2.000

0.000

202-00021  
 

4,400.002.000

0.00

2.000

EACH

2,200.00000

0015 Removal of Pipe 738.000

0.000

202-00035  
 

20,664.00738.000

0.00

738.000

LF  

28.00000

0020 Removal of End Section 2.000

0.000

202-00037  
 

660.002.000

0.00

2.000

EACH

330.00000

0025 *Removal of Delineator 38.000

0.000

202-00090  
 

399.0038.000

0.00

38.000

EACH

10.50000

0030 Removal of Concrete Median Cover Material 859.700

32.000

202-00190  
 

8,917.00891.700

320.00

900.700

SY  

10.00000

0035 Removal of Sidewalk 0.000

22.000

202-00200  
 

275.0022.000

275.00

56.000

SY  

12.50000

0040 Removal of Curb and Gutter 1,597.000

250.000

202-00203  
 

21,240.501,847.000

2,875.00

1,856.000

LF  

11.50000

0045 Removal of Concrete Curb Ramp 30.000

59.000

202-00206  
 

2,937.0089.000

1,947.00

148.000

SY  

33.00000

0050 Removal of Concrete Pavement 0.000

68.000

202-00210  
 

1,428.0068.000

1,428.00

68.000

SY  

21.00000

0055 Removal of Asphalt Mat 1,817.600

7.000

202-00220  
 

22,807.501,824.600

87.50

1,902.000

SY  

12.50000
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PCN: 22025-BID    ESTIMATE RUN 08/15/2019

PROJECT: SHER100-289                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 0.000

3,312.000

202-00250  
 

4,305.603,312.000

4,305.60

3,312.000

SF  

1.30000

0065 *Removal of Pavement Marking (12 Inch) 0.000

0.000

202-00254  
 

0.000.000

0.00

1,000.000

SF  

1.30000

0070 *Removal of Ground Sign 8.000

3.000

202-00810  
 

1,430.0011.000

390.00

13.000

EACH

130.00000

0075 *Removal of Traffic Signal Equipment 0.000

1.000

202-00828  
 

7,375.001.000

7,375.00

1.000

L S 

7,375.00000

0080 Clean Culvert 3.000

0.000

202-04002  
 

4,800.003.000

0.00

3.000

EACH

1,600.00000

0085 Sawing Concrete (10 Inch) 0.000

199.000

202-05010  
 

1,194.00199.000

1,194.00

199.000

LF  

6.00000

0090 Sawing Asphalt Material (10 Inch) 2,909.000

110.000

202-05030  
 

12,076.003,019.000

440.00

3,019.000

LF  

4.00000

0095 Unclassified Excavation (Complete In Place) 922.000

-177.000

203-00010  
 

25,330.00745.000

-6,018.00

922.000

CY  

34.00000

0100 *Potholing 28.000

0.000

203-01597  
 

4,900.0028.000

0.00

40.000

HOUR

175.00000

0105 *Aggregate Bag 30.000

0.000

208-00035  
 

142.5030.000

0.00

120.000

LF  

4.75000

0110 Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

4,700.002.000

0.00

2.000

EACH

2,350.00000
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PCN: 22025-BID    ESTIMATE RUN 08/15/2019

PROJECT: SHER100-289                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Storm Drain Inlet Protection (Type I) 40.000

0.000

208-00051  
 

300.0040.000

0.00

100.000

LF  

7.50000

0120 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

100.000

HOUR

38.00000

0125 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

75.00000

0130 Sweeping (Sediment Removal) 38.000

0.000

208-00106  
 

6,080.0038.000

0.00

60.000

HOUR

160.00000

0135 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

160.00000

0140 *Reset Sign Panel 0.000

4.000

210-00815  
 

2,220.004.000

2,220.00

4.000

EACH

555.00000

0145 *Reset Fire Preemption Unit 0.000

2.000

210-00867  
 

1,000.002.000

1,000.00

2.000

EACH

500.00000

0150 *Adjust Manhole 1.000

0.000

210-04010  
 

475.001.000

0.00

1.000

EACH

475.00000

0155 Dewatering 1.000

0.000

211-03005  
 

4,800.001.000

0.00

1.000

L S 

4,800.00000

0160 Aggregate Base Course (Class 6) 662.500

0.000

304-06007  
 

31,800.00662.500

0.00

662.500

CY  

48.00000

0165 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

60.000

TON 

250.00000
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PCN: 22025-BID    ESTIMATE RUN 08/15/2019

PROJECT: SHER100-289                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 1,084.900

0.000

403-34751  
 

112,829.601,084.900

0.00

1,084.900

TON 

104.00000

0175 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1,076.000

GAL 

2.25000

0180 Concrete Pavement (9 1/2 Inch) (Fast Track) 0.000

67.000

412-00952  
 

8,710.0067.000

8,710.00

67.000

SY  

130.00000

0185 *Drilled Caisson (36 Inch) 57.000

0.000

503-00036  
 

17,955.0057.000

0.00

57.000

LF  

315.00000

0190 *Drilled Caisson (54 Inch) 21.000

0.000

503-00054  
 

12,810.0021.000

0.00

21.000

LF  

610.00000

0195 12 Inch Reinforced Concrete Pipe (Complete In Place) 147.000

0.000

603-01125  
 

15,435.00147.000

0.00

147.000

LF  

105.00000

0200 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

0.000

LF  

85.00000

0205 18 Inch Steel End Section 1.000

0.000

603-30018  
 

660.001.000

0.00

1.000

EACH

660.00000

0210 Inlet Type 16 (5 Foot) 1.000

0.000

604-16005  
 

6,500.001.000

0.00

1.000

EACH

6,500.00000

0215 Manhole Slab Base (5 Foot) 6.000

0.000

604-30005  
 

21,000.006.000

0.00

6.000

EACH

3,500.00000

0220 *Fence (Plastic) 314.000

0.000

607-11525  
 

942.00314.000

0.00

400.000

LF  

3.00000
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PCN: 22025-BID    ESTIMATE RUN 08/15/2019

PROJECT: SHER100-289                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Concrete Sidewalk 0.000

29.000

608-00000  
 

2,233.0029.000

2,233.00

40.000

SY  

77.00000

0230 Concrete Curb Ramp 12.000

175.000

608-00010  
 

33,660.00187.000

31,500.00

187.000

SY  

180.00000

0235 Curb and Gutter Type 2 (Section I-B) 0.000

256.000

609-21010  
 

7,680.00256.000

7,680.00

256.000

LF  

30.00000

0240 Curb and Gutter Type 2 (Section I-M) 1,612.000

0.000

609-21011  
 

43,524.001,612.000

0.00

1,612.000

LF  

27.00000

0245 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

12.000

LF  

50.00000

0250 Curb and Gutter Type 2 (Section II-M) 727.000

0.000

609-21021  
 

23,264.00727.000

0.00

727.000

LF  

32.00000

0255 Curb Type 4 (Section B) (Key-Way) 0.000

317.000

609-40031  
 

9,510.00317.000

9,510.00

332.000

LF  

30.00000

0260 Curb (Median) (Special) 30.500

10.000

609-40120  
 

4,657.5040.500

1,150.00

41.000

SY  

115.00000

0265 Median Cover Material (6 Inch Patterned Concrete) 0.000

1,214.000

610-00026  
 

13,354.001,214.000

13,354.00

1,269.000

SF  

11.00000

0270 Median Cover Material (Concrete) 6,522.000

2,132.000

610-00030  
 

60,578.008,654.000

14,924.00

8,654.000

SF  

7.00000

0275 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

34.000

EACH

28.50000
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PCN: 22025-BID    ESTIMATE RUN 08/15/2019

PROJECT: SHER100-289                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

4.000

EACH

30.50000

0285 *2 Inch Electrical Conduit (Bored) 230.000

0.000

613-00206  
 

3,450.00230.000

0.00

500.000

LF  

15.00000

0290 *3 Inch Electrical Conduit (Bored) 115.000

0.000

613-00306  
 

1,897.50115.000

0.00

850.000

LF  

16.50000

0295 *2 Inch Electrical Conduit (Plastic) 140.000

0.000

613-01200  
 

1,470.00140.000

0.00

140.000

LF  

10.50000

0300 *3 Inch Electrical Conduit (Plastic) 90.000

0.000

613-01300  
 

1,125.0090.000

0.00

100.000

LF  

12.50000

0305 *Type Three Pull Box 3.000

0.000

613-07003  
 

2,700.003.000

0.00

5.000

EACH

900.00000

0310 *Type Four Pull Box 1.000

0.000

613-07004  
 

1,050.001.000

0.00

3.000

EACH

1,050.00000

0315 *Type Five Pull Box 1.000

0.000

613-07005  
 

1,350.001.000

0.00

2.000

EACH

1,350.00000

0320 *Wiring 0.000

1.000

613-10000  
 

4,400.001.000

4,400.00

1.000

L S 

4,400.00000

0325 *Luminare (LED) (8500 Lumens) 0.000

4.000

613-13006  
 

3,800.004.000

3,800.00

4.000

EACH

950.00000

0330 *Service Meter Cabinet 0.000

1.000

613-80130  
 

5,000.001.000

5,000.00

1.000

EACH

5,000.00000
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PCN: 22025-BID    ESTIMATE RUN 08/15/2019

PROJECT: SHER100-289                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

256.000

SF  

20.00000

0340 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

34.000

SF  

28.00000

0345 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

48.000

SF  

31.50000

0350 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

28.000

EACH

450.00000

0355 *1310nm SFP Optic Module 0.000

1.000

614-70024  
 

312.001.000

312.00

2.000

EACH

312.00000

0360 *Optical Attenuator 0.000

1.000

614-70030  
 

99.001.000

99.00

2.000

EACH

99.00000

0365 *Pedestrian Signal Face (16) (Countdown) 0.000

6.000

614-70150  
 

3,150.006.000

3,150.00

6.000

EACH

525.00000

0370 *Traffic Signal Face (12-12-12) 0.000

19.000

614-70336  
 

13,775.0019.000

13,775.00

19.000

EACH

725.00000

0375 *Conflict Monitor 0.000

1.000

614-72836  
 

1,050.001.000

1,050.00

1.000

EACH

1,050.00000

0380 *Traffic Signal Controller Cabinet 0.000

1.000

614-72855  
 

16,000.001.000

16,000.00

1.000

EACH

16,000.00000

0385 *Pedestrian Push Button Post Assembly 0.000

6.000

614-72863  
 

7,950.006.000

7,950.00

6.000

EACH

1,325.00000
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PCN: 22025-BID    ESTIMATE RUN 08/15/2019

PROJECT: SHER100-289                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Signal Vehicle Detector (Special) 0.000

6.000

614-72885  
 

34,800.006.000

34,800.00

6.000

EACH

5,800.00000

0395 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

1.000

EACH

17,600.00000

0400 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

1.000

EACH

19,150.00000

0405 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

21,800.00000

0410 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 0.000

0.000

614-81170  
 

0.000.000

0.00

1.000

EACH

32,000.00000

0415 *Traffic Signal Controller (Type 2070LC) 0.000

1.000

614-86248  
 

7,400.001.000

7,400.00

1.000

EACH

7,400.00000

0420 *Uninterrupted Power Supply 0.000

1.000

614-86800  
 

9,200.001.000

9,200.00

1.000

EACH

9,200.00000

0425 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

500.000

LF  

3.00000

0430 *Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

1.000

EACH

860.00000

0435 *Buffer Tube Fan Out Kit 0.000

1.000

614-87015  
 

325.001.000

325.00

1.000

EACH

325.00000

0440 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

1,440.00000
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PCN: 22025-BID    ESTIMATE RUN 08/15/2019

PROJECT: SHER100-289                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

1.000

EACH

1,575.00000

0450 *Ethernet Switch Type II 0.000

1.000

614-87692  
 

5,035.001.000

5,035.00

1.000

EACH

5,035.00000

0455 *Construction Surveying 0.500

0.500

625-00000  
 

20,000.001.000

10,000.00

1.000

L S 

20,000.00000

0460 *Mobilization 1.000

0.000

626-00000  
 

75,000.001.000

0.00

1.000

L S 

75,000.00000

0465 Public Information Services (Tier IV) 0.700

0.300

626-01104  
 

4,500.001.000

1,350.00

1.000

L S 

4,500.00000

0470 *Modified Epoxy Pavement Marking 0.000

22.000

627-00008  
 

2,002.0022.000

2,002.00

22.000

GAL 

91.00000

0475 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

104.000

GAL 

45.00000

0480 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

2,071.000

627-01010  
 

23,816.502,071.000

23,816.50

3,304.000

SF  

11.50000

0485 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

1,949.000

627-02010  
 

27,286.001,949.000

27,286.00

1,949.000

SF  

14.00000

0490 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

279.000

627-30405  
 

5,022.00279.000

5,022.00

350.000

SF  

18.00000

0495 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

917.000

627-30410  
 

10,545.50917.000

10,545.50

1,000.000

SF  

11.50000
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PCN: 22025-BID    ESTIMATE RUN 08/15/2019

PROJECT: SHER100-289                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Flagging 405.000

229.500

630-00000  
 

18,400.50634.500

6,655.50

634.500

HOUR

29.00000

0505 Traffic Control Inspection 19.000

14.000

630-00007  
 

4,125.0033.000

1,750.00

33.000

DAY 

125.00000

0510 Traffic Control Management 28.000

24.000

630-00012  
 

29,900.0052.000

13,800.00

69.000

DAY 

575.00000

0515 Uniformed Traffic Control Coordination 6.000

1.000

630-00015  
 

112.007.000

16.00

10.000

HOUR

16.00000

0520 Construction Traffic Sign (Panel Size A) 4.000

3.200

630-80341  
 

504.007.200

224.00

38.000

EACH

70.00000

0525 Construction Traffic Sign (Panel Size B) 18.000

14.400

630-80342  
 

4,050.0032.400

1,800.00

58.000

EACH

125.00000

0530 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

165.00000

0535 Portable Message Sign Panel 2.500

2.000

630-80355  
 

9,900.004.500

4,400.00

5.000

EACH

2,200.00000

0540 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.800

630-80358  
 

2,268.001.800

1,008.00

2.000

EACH

1,260.00000

0545 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

45.00000

0550 Traffic Cone 0.000

67.500

630-80380  
 

877.5067.500

877.50

200.000

EACH

13.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 Stackable Vertical Panels 41.500

123.200

630-80393  
 

7,411.50164.700

5,544.00

183.000

EACH

45.00000

0560 Mobile Attenuator 21.000

0.000

630-85041  
 

7,560.0021.000

0.00

22.000

DAY 

360.00000

0565 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0570 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0575 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0580 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0585 F/A On-The-Job Trainee 0.000

610.000

700-70023  
 

610.00610.000

610.00

2,000.000

F A 

1.00000

0590 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0595 F/A Electric Service Furnish & Install Electric 
Service

0.000

0.000

700-70190  
 

0.000.000

0.00

3,500.000

F A 

1.00000

0600 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0605 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22025-BID    ESTIMATE RUN 08/15/2019
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0700 Str Bkfl (Flow-Fill) 60.000

0.000

206-00065  
 

6,900.0060.000

0.00

60.000

CY  

115.00000

0705 18 In RCP (CIP) Class V 724.000

0.000

603-01185  
 

69,142.00724.000

0.00

724.000

LF  

95.50000

0710 Uniformed Traf Ctrl 0.000

61.000

630-00003  
 

5,185.0061.000

5,185.00

61.000

HOUR

85.00000

CAT 1,054,064.20341,088.101,361,303.70CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0615 Sanitary Facility 1.000

0.000

620-00020  
 

650.001.000

0.00

1.000

EACH

650.00000

CAT 650.000.00650.00CURRENT AMT0400 $ $ $

$ 1,054,714.20341,088.10$1,361,953.70$CURRENT AMTPROJECT TOTAL


